

Project Name	Project Description	Agency	Funding	Current Phase	Timeline for Design	Timeline for Procurement	Timeline for Construction
Van Sinderen + Broadway Streetscapes	<p>Improvements to Van Sinderen (between Fulton and Atlantic) and Broadway (between Truxton and Jamaica) will create streets that are safe and attractive for all forms of transportation and improve connections between Subway and LIRR, and surrounding neighborhoods.</p> <p>The scope of work may include:</p> <ul style="list-style-type: none"> • Improving the condition under the overhead through lighting and design strategies (DOT's EI-Kit) • Continuous accessible sidewalks • Safer intersections • Street furniture • Improved signage/wayfinding 	NYCEDC	\$47M	Pre-design	Design Start Date: 2025 Projected Completion Date: 2028	Procurement Start Date: 2028 Projected Completion Date: 2028	Construction Start Date: 2028 Projected Completion Date: 2031
Callahan-Kelly Playground Extension	<p>Relocate NYPD Transit Police #33 Station nearby to create a new public plaza at Broadway Junction Station complex at the corner of Van Sinderen Ave and Fulton St.</p> <p>The new Callahan-Kelly Playground Extension may feature:</p> <ul style="list-style-type: none"> • Enhanced visibility and access to Broadway Junction Station • Direct connection to Callahan-Kelly Playground • A vibrant public space with seating, public art, vending, and other activities 	NYCEDC	\$77M	Pre-design	Design Start Date: 2025 Projected Completion Date: 2027	Procurement Start Date: 2028 Projected Completion Date: 2028	Construction Start Date: 2028 Projected Completion Date: 2031
Van Sinderen Plaza	<p>Create a new public plaza on part of MTA parking lot on east side of Van Sinderen Ave and Fulton St.</p> <ul style="list-style-type: none"> • Complement Callahan-Kelly Playground Extension across the street; coordinated design of Van Sinderen Plaza and planned private open space to the south 	NYCEDC	\$16M	Pre-design	Design Start Date: 2025 Projected Completion Date: 2027	Procurement Start Date: 2028 Projected Completion Date: 2028	Construction Start Date: 2028 Projected Completion Date: 2031
Van Sinderen Streetscape Improvements (NDF-IBZ)	<p>This project aims to address both safety and accessibility concerns along Van Sinderen Ave in the East New York Industrial Business Zone. New sidewalk will be constructed along Van Sinderen Ave between East New York Ave and Riverdale Ave</p>	NYC DOT	\$21M	Construction Procurement	Design Start Date: 2016 Projected Completion Date: 2024	Procurement Start Date: 2024 Projected Completion Date: 2025	Construction Start Date: 2025 Projected Completion Date: 2028
Reconstruction of Atlantic Avenue & Pedestrian Safety Improvements Phase 1 (HWD10105)	<p>Reconstructed median with pedestrian safety improvements. Roadway was brought up to a good state of repair.</p>	NYC DOT	\$34.7M	Complete	Design Start Date: 2014 Completion Date: 2017	Procurement Start Date: 2017 Completion Date: 2017	Construction Start Date: 2017 Completion Date: 2023