

**Build NYC Resource Corporation Authorized Post-Closing Transactions Report
July 28, 2020**

Number of Authorized Post-Closing Transactions¹

As of July 16, 2020, there has been one Authorized Post-Closing Transactions in the prior two months.

Active Project Name	Project Category	Closing Date	Original Completion Deadline	Description of Authorized Post-Closing Transaction	Purpose for Extension	Approval Date by Build NYC Staff	New Completion Deadline/ Sales Tax Exemption Expiration Date
Cooke School & Institute	Revenue Bonds	12/20/2017	6/20/2020	Project Completion extension pursuant to the Omnibus Resolution authorized on 5/12/20.	Due the COVID-19 pandemic construction stoppage.	6/24/2020	9/1/2020

¹ Pursuant to the resolutions adopted by the Build NYC Resource Corporation Board of Directors on October 14, 2014, Build NYC staff may authorize extensions of project completion deadlines by up to 12 months so long as no additional financial assistance is granted and the other conditions specified in the resolutions are satisfied (the "Authorized Post-Closing Transactions").