

**Build NYC Resource Corporation Authorized Post-Closing Transactions Report  
November 17, 2020**

Number of Authorized Post-Closing Transactions<sup>1</sup>

As of November 5, 2020, there has been one Authorized Post-Closing Transactions in the prior two months.

<b>Active Project Name</b>	<b>Project Category</b>	<b>Closing Date</b>	<b>Original Completion Deadline</b>	<b>Description of Authorized Post-Closing Transaction</b>	<b>Purpose for Extension</b>	<b>Approval Date by Build NYC Staff</b>	<b>New Completion Deadline/ Sales Tax Exemption Expiration Date</b>
Cooke School and Institute	Revenue Bonds	12/20/2017	6/24/2020	Project Completion Extension	Due to delays with Department of Buildings for completing its inspection of the Facility. Building construction is complete.	9/24/2020	12/31/2020

---

<sup>1</sup> Pursuant to the resolutions adopted by the Build NYC Resource Corporation Board of Directors on October 14, 2014, Build NYC staff may authorize extensions of project completion deadlines by up to 12 months so long as no additional financial assistance is granted and the other conditions specified in the resolutions are satisfied (the "Authorized Post-Closing Transactions").