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OMB | Elected Official Offices (BP / CC) | DCLA | Capital Project Types (Renovation / New Construction / Acquisition)

Considerations

Full Funding | Capital Eligibility | Environmental Review | Prevailing Wage | MWDBE Goals | Outside Legal Counsel | “Going At‐Risk”

Considerations

Competitive Procurement Requirements | Employment Reports | Payment & Performance Bonds | Insurance | Responsibility Determination (PASSPort) | 
Pro Forma Title Insurance Policy

Considerations

Final Title Insurance Policy | Budget Reconciliation | Permanent Certificate of Occupancy | Lien Waivers | 
Declaration of Restrictive Covenant (Private Property Only) | Opinion of Counsel

New York City Economic Development Corporation
Funding Agreements Department

Funding Agreements Process Flow Chart

DecisionProcessStart / End

Definitions: Borough President  (“BP”); City Council  (“CC”); Funding Agreements  (“FA”);   Mayor’s Office of Management and Budget  (“OMB”); Minority, Women, and 
Disadvantaged Business Enterprises (“MWDBE”);  NYC Department of Cultural Affairs (“DCLA”); NYC Economic Development Corporation (“EDC”); NYC Law Department 
(“City Law”); Project Manager (“PM”)
Caveat: Please note, each FA milestone entails numerous deliverables and approvals. For  illustrative purposes, this process flow chart provides an overview of the FA 
process milestones and some of  the major documents  / considerations. Additional documents are  required  for  several FA milestones  / phases. Your EDC FA PM will 
provide additional details and guidance. 
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